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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

Thursday August 19, 2010 

2:00 p.m. 

Cook County Conference Room 

CMAP Offices 

 

1.0 Call to Order and Introductions 2:00 p.m. 
Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 
 

3.0 Approval of July 29, 2010 Minutes 
The draft minutes for the July 29, 2010 meeting are attached. 

 

ACTION REQUESTED:  Approval of the minutes. 

 

4.0 Project Changes 

4.1 Hazel Crest S Kedzie Ave from 167th St to 172nd St (TIP ID 07-08-0001) 
The sponsor is requesting a cost increase of $547,000 federal and scope change.  Staff 

requests consideration. 

 

4.2 Deerfield-Deerfield Rd Sidewalk Improvements and Pedestrian Underpass (TIP ID 

10-06-0055) 
The sponsor is requesting an additional $390,000 federal for their project.  This project was 

awarded a cost increase earlier this year.    Staff requests consideration. 

 

4.3 IDOT - Barrington Rd at Buttitta/Laurie Ln (TIP ID 03-08-0005) 
The sponsor is requesting an additional $92,000 federal for their project.  Staff requests 

consideration. 

 

4.4 Cicero Rail Yard Locomotive Diesel Retrofit (TIP ID 05-09-0002) 
The sponsor is requesting changing the scope of the project from purchasing GenSets to 

single engine locomotive options.  Staff has been discussing with IEPA, EPA, FHWA, and 

IDOT the options available to the railroad.  An analysis shows that for this project Tier II 

and Tier III does not affect the rank of the approved project. 
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5.0 Program Management 
 

5.1 Changes to CMAQ Programming and Program Management  Policies 
The changes recommended at the July 29 CMAQ Committee meeting were recommended 

by the Transportation Committee for MPO Policy Committee consideration.  The 

Transportation Committee also supported the CMAQ Committee’s recommendation to 

remove of the Oak Forest and Bensenville projects from the CMAQ program.  Both 

recommendations will be on the September 9 MPO Policy Committee agenda for action.  

  

 ACTION REQUESTED: Information 

 

5.2 One Time Moves 
Discussion on what constitutes a schedule change that is “out of sponsor’s control” will 

continue.  It is hoped to have a general consensus prior to when the committee will consider 

the results of the October status reports and fiscal year move requests.  

 

ACTION REQUESTED: Discussion 

 

5.3 MYB projects 
Staff worked with the Planning Liaisons and other project sponsors to receive the progress 

of projects on the MYB list.  The status of B projects will be given.  A fiscal capacity analysis 

is conducted and will be discussed at the meeting to determine funding availability for 

programming projects showing appropriate progress and cost increases. 

 

ACTION REQUESTED:  Approval of projects to move from MYB to CMAQ A list 

 

5.4 Status updates for CMAQ-funded transit projects 
At the July meeting, it was agreed that sponsors of transit projects that are a part of an FTA 

grant will be required to report quarterly on expenditures in concert with those projects’ 

quarterly TEAM reports.  An update on the form and content of these reports will be 

provided. 

 
ACTION REQUESTED: Discussion and/or Approval of form 

 

6.0 Realized Benefits Study update 
UIC-UTC is under contract with CMAP to study CMAQ projects to determine realized benefits.  

An update will be given. 

 

ACTION REQUESTED: Discussion 

 

7.0 Public Comment 
This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

8.0 Other Business 
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9.0 Next Meeting 
The next meeting is scheduled for October 21, 2010 at 2 p.m. at the CMAP offices. 

 

10.0 Adjournment 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____ Mark Pitstick 
____ Mike Rogers  
____Susan Stitt 

____ Jeff Schielke
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CMAQ Project Selection Committee Meeting 
Meeting minutes      

Thursday, July 29, 2010 

 

 

Members Present: Chair -  Ross Patronsky – CMAP, Marty Buehler – Counties, Larry Keller – 

Council of Mayors, Keith Privett – City of Chicago, Mark Pitstick - RTA, Mike 

Rogers – IEPA (via phone), and Susan Stitt, IDOT. 

 

Members Absent: None 

 

Others Present: Leonard Cannata, Michael Connelly, Chalen Daigle, Carl Davis, Kama Dobbs, 

John Donovan, Jason Fluhr, Valbona Kokoshi, Bill Lenski, Chad Riddle, Paul 

Ruscko, Chris Staron, David Tomzik, Chandra Trivedi, Brian Urbaszewski (via 

phone), Jan Ward, Thomas Weaver, and Tammy Wierciak (via phone). 

 

Staff Present: Patricia Berry, Don Kopec, Holly Ostdick, Joy Schaad 

 

1.0 Call to Order and Introductions  
Ross Patronsky opened the meeting at 2:06.   Attendees introduced themselves. 

 

2.0 Agenda Changes and Announcements 
There were no agenda changes.  Ross announced that two weeks earlier CMAP hosted a meeting 

of US EPA and several railroads regarding air quality issues.  Attendees included Mike Rogers, 

Luann Hamilton, Brian Urbaszewski and Ross Patronsky.  Some of the railroads pointed out that 

it would be more efficient to do several retrofits on one system at a time, rather than have very 

small retrofit projects on several railroads each year.  The others seemed amenable to waiting 

their turn and selecting retrofit projects in a round-robin fashion.  Ross explained that no 

promises were made but there was agreement to discuss it further in the autumn.  

 

3.0 Approval of May 6, 2010 and June 25, 2010 Minutes 
The June 25 draft minutes and the May 6 revised draft minutes were posted with the agenda 

packets.  Mark Pitstick noted the word “not” is missing before “go solely” in the second 

paragraph under agreement processing on June 25th.  Both sets of minutes were approved as 

revised on a motion by Keith Privett and a second by Mayor Keller. 

 

4.0 Project Changes 

4.1 Hazel Crest S Kedzie Ave Bike Path from 167th St to 172nd St (TIP ID 07-08-0001) 
The Village requested a scope change to move the bike path alignment from one that 

connected an existing bike path with a Pace bus stop and provided a connection under I-80 
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to one that does not provide those connections.  While the project still ranks well 

quantitatively, planners in both CMAP’s CMAQ and bicycle/pedestrian areas feel the new 

alignment does not meet the intent of the original project.  Mr. Chandra Trivedi, the 

consultant representing the Village, explained that they had encountered design, cost and 

ROW issues with the original alignment.  He said that the Village sees this request as a way 

to build the first stage of the project and will come back for additional funding to complete 

the full project that will make those connections in the future. There was discussion of the 

problems encountered and options considered.  It was pointed out that the Village is free to 

apply for the currently planned project in the next programming cycle.  On a motion by M. 

Pitstick and a second by Mayor Keller, the committee voted to deny the request and 

recommended the municipality either seek a cost increase to complete the project per the 

original application or withdraw the project from the program. 

 

4.2 Lakewood – Huntley Rd. Bikepath 
The sponsor is requesting that construction funding ($809,000 total/$647,200 federal) for the 

project be moved from the B list into the current program for a 2011 letting.  The Village is 

willing to finance phase I & II engineering with local funds and has nearly completed phase 

I.  They are requesting assurance of construction funding before putting phase II work 

under contract.  Ms. Ostdick explained that the committee has moved one project from the 

MYB list into the program prior to this request – IDOT’s I-55 ITS project that was half 

funded in the program and the remainder was on the B list.  She also pointed out that there 

were 3 letters distributed prior to the meeting from citizens who oppose the project.   

 

Lakewood’s Director of Public Works, Paul Ruscko and Trustee J. Carl Davis, and their 

consultant Jason Fluhr provided information on the status of the project, the Village’s 

financial commitment, proactive outreach, response to citizen concerns, and on the support 

received from most of the residents as well as the neighboring Crystal Lake Park District 

and Village Board.   

 

The committee asked staff how much money had been freed up due to project withdrawals, 

removals and cost changes and Ms. Ostdick responded that she did not have that number 

off hand, but that with the $83 million SAFETEA-LU rescission rescinded there is some 

latitude.  There was considerable discussion on how the rest of the B list is being treated and 

the need to find out if any other B list projects are making progress and would soon be 

asking to be put in the program.  The lack of a clear process for moving projects from the B 

list into the TIP was a problem for several members.  After discussing various options, the 

consensus was to defer this request and have staff and the PLs contact all the B list project 

sponsors to find out if they are moving forward similarly to the Lakewood project.  They 

asked staff to report at the next meeting.  Several members told the Village representatives 

not to be discouraged by the committee’s reticence to approve their request immediately 

and pointed out that while both the project and the commitment shown by the Village are 

worthy; the concern is over internal processes right now.  On a motion by M. Pitstick and a 

second by K. Privett, the committee voted to defer this request to the next meeting. 

 

4.3 McHenry County - Johnsburg Rd  IL 31 - Chapel Hill Rd (TIP ID 11-04-0001) 
The sponsor requested a scope change for their Johnsburg Rd. bottleneck elimination 

project.  Their original application requested left turn channelization and a center left turn 

lane.  They are now placing signals at two intersections and a roundabout at one 
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intersection as well as the center left turn lane.  The committee said that they would like to 

encourage innovative designs and that the roundabout meets the intended project purpose.  

Ms. Ostdick stated that data for re analyzing the project was unavailable and therefore the 

project was not re-ranked.  Additionally, Ms. Ostdick mentioned that CMAP will be adding 

roundabouts as a work type to the TIP and intends to accommodate any other innovative 

work types that need to be added to the TIP.  On a motion by M. Pitstick and a second by S. 

Stitt, the committee voted to approve the change. 

 

4.4 Round Lake Park - IL 134/Main Street Sidewalk Project (TIP ID 10-10-0005) 
Ms. Ostdick explained that the sponsor is requesting a $20,000 (federal) cost increase due to 

Metra requiring design changes to the sidewalk alignment and the relocation of a railroad 

crossing which has resulted in the cost of this project increasing.  The project was originally 

programmed for $335,000 total ($268,000 federal).  The project was re-ranked with the 

increased cost and the dollar per KG of VOC eliminated increased from $1,534 to $1,605 and 

the rank was unchanged at 8th among 2010 pedestrian projects.  All projects ranked higher 

were funded.  On a motion by M. Buehler and a second by L. Keller, the committee 

approved the request  

 

4.5 Tollway – Advanced Truckstop Electrification (TIP ID 13-06-0004) 
Ms. Ostdick explained that the Toll Authority is withdrawing the project because they have 

been unable to come to an agreement with the new leaseholders for the Oasis to expand the 

parking facilities.  They also informed staff that 75 Advanced Truck stop Electrification 

(ATE) stalls were installed at the Travel America rest stop in Wadsworth at I-94 and Russell 

Road with private funding.  The CMAQ grant had included 98 stalls.  This project was 

programmed in 2006 for $1,750,000 total ($1,400,000 federal).  Staff undertook this 

withdrawal as an administrative modification. 

 

4.6 Cicero Rail Yard Locomotive Diesel Retrofit (TIP ID 05-09-0002) 
Ross Patronsky reported that the BNSF railroad is requesting a change in the scope of the 

project from purchasing GenSets to Tier II-certified single engine locomotives due to 

maintenance difficulties they are having with GenSets.  He pointed out that the current Tier 

II standards for single engines will be obsolete in 18 months and that the manufacturers 

claim that they can build engines that are Tier III certifiable, but that EPA will not be doing 

Tier III certifications until January of 2012.  The option of requiring BNSF to purchase Tier II 

engines that are Tier III certifiable was discussed and the committee felt they needed more 

information on the air quality implications of the change from GenSets to Tier III engines.  

On a motion by M. Pitstick and a second by S. Stitt, the committee voted to table the request 

to give staff time to do an air quality analysis comparing GenSets to Tier III engines. 

 

5.0 Program Management 

5.1 May Status Updates 
Holly Ostdick reminded the committee of the June 25 report on the May status updates at 

which time 51, nearly one third, of FFY 2010 project sponsors had not responded.  The PLs 

and CMAP staff contacted those sponsors and now 100% have responded.  She drew 

attention to the enclosed memo and project listing.  She also reported that 17 of the 167 have 

requested schedule changes (i.e. one-time moves) but it is staff’s recommendation to process 

those fiscal year changes in November with the others that come through the October status 

updates to allow time for the sponsors to get their projects on track and/or to have a better 
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assessment of which fiscal years they wish to move all subsequent phases.  Ms. Ostdick 

pointed out that the March 2009 programming policies do not specifically provide 

consequences for not submitting status updates and that language on how to treat CMAQ 

projects from 2006 and before is now superfluous.  As the Committee discussed the 

language about consideration of removal, Mayor Keller asked that procedures be in place to 

separate out projects that are languishing vs. projects with a missed update due to not 

understanding what is requested.  Ms. Ostdick assured him that staff would give sponsors 

clear notifications and that the Committee would consider each one before staff would take 

action; no removals would be automatic.  

 

Ross explained that if the committee votes for language adjustments, staff will report that 

verbally to the Transportation Committee (TC) on July 30th for their recommendation to the 

MPO Policy Committee, but if the TC wants longer notification and specific language, staff 

can send that to them for the August 20th TC meeting and still make the September 9th MPO 

meeting.  On a motion by M. Pitstick and a second by S. Stitt, the committee voted to add 

language to the policies on consideration of removal for projects failing to submit both their 

May and October status updates and to allow staff to remove obsolete references.  

 

5.2 One Time Moves 
Ms. Ostdick pointed out that last fall quite a few FFY 2009 projects moved work phases to 

FFY 2010 as their one time move and hence would not be eligible for a schedule change in 

this fall, unless it was deemed to be due to a delay that was “outside of the sponsor’s 

control”.  She said that as staff anticipated the significant effort in October/November 

sorting out explanations, they decided to suggest a drop down menu on the status update 

form with the typical reasons for a delay (see memo) and a comment box where sponsors 

would be required to give more detail.  Upon reviewing the initial six reasons presented, 

committee members asked that project processing by IDOT be separated out from 

coordination with other jurisdictions and that a category for “other” be added.   

 

Mr. Patronsky distributed a table with 22 examples in fourteen themes with the scenarios 

separated into “within sponsor’s control” and “outside of the sponsor’s control” to get the 

committee thinking about the nuances that will have to be considered when making a 

judgment.  The committee discussed the first page and deferred discussion on the 

remainder until the August meeting.  It was reiterated that the committee wants to 

distinguish when the sponsor has “dropped the ball’ vs. when they are trying to keep their 

project moving but are hitting snags.   

 

5.3 Status updates for CMAQ-funded transit projects 
Ms. Berry reported that generally transit projects are obligated with greater ease than 

highway projects.  When a transit project is closed the unexpended money reverts back to 

Washington; there is no way to retain that funding for the CMAQ program.  Additionally, if 

implementation is slow, the air quality benefits are not realized as quickly as desired.  

CMAP currently does not track when the actual expenditures are made.  Ms. Berry said that 

staff had spoken to representatives of CDOT, RTA and the three service boards and feels 

that CMAP could establish a simple online report form that would be tied to the content 

and timing of the quarterly TEAM reports that transit sponsors currently provide to FTA.  

She added that if a sponsor is reserving CMAQ funds in order to accumulate enough 

funding to award a given project, the sponsor could so indicate and the quarterly reports 
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would not be required until the project is active.  It was clarified that up until project 

obligation these transit sponsors would be required to do May and October status updates, 

and after obligation they would do quarterly reports.   

 

There was quite a bit of discussion on the need to keep these reports easy to submit.  CMAP 

staff offered to work with the affected agencies to develop an online form that would 

suitably mirror TEAM reports’ data and timing.  On a motion by M. Pitstick and a second 

by K. Privett, the committee voted to add the requirement for quarterly expenditure reports 

for transit projects to the CMAQ programming polices, subject to Transportation Committee 

and MPO Policy committee approvals.  

 

6.0 Call for projects 
Ms. Berry reported that she had spoken with each of the members and resulting from those 

discussions staff has recommended that future calls for projects should be for a two year period 

with the understanding that the policy would be revisited after reauthorization of the federal 

transportation legislation.  It was clarified that the December 2010 call for projects will be for 

FFY 2012 and 2013, but that projects with work phases in later years will be considered at that 

time as well.  On a motion by M. Buehler and a second by L. Keller, the committee approved two-

year calls for projects until SAFETEA-LU is re-authorized at which time the topic will be 

revisited.   

 

7.0 Other Business 
There was no other business. 

 

8.0 Public Comment 
There were no comments. 

 

9.0 Next Meeting 
The next meeting was scheduled for August 19, 2010 at 2:00 p.m. at the CMAP offices. 

 

10.0 Adjournment 
 

The Meeting was adjourned at 4:06 p.m. 

 
 

Respectfully Submitted,    

 
Holly Ostdick 
CMAQ Program Manager 
/JMS 
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MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: August 19th, 2010 

From: Russell J. Pietrowiak, Associate Planner 

Re: CMAQ Project Change Requests 

 

4 projects have been submitted for changes.  The net change in the federal CMAQ amount 

programmed is $886,000.  The sponsors’ requests are attached.  

For Committee Consideration: 

Hazel Crest – S. Kedzie Ave from 167th to 172nd St. (TIP ID 07-08-0001). 

The sponsor is requesting a scope change and cost increase.    After conducting Phase I 

engineering it has become apparent that there are safety, design and cost issues associated with 

this bicycle path project that no longer make it feasible to have the route go along Kedzie 

Avenue from 172nd Street to 167th Street as originally planned.  The sponsor would like to 

modify the route of the bicycle path to start on Kedzie Ave just north of 172nd street continuing 

north to 171st Street, then east on 171st Street to Albany Ave, then north on Albany Ave for about 

680 ft, then turning west for about 740 ft, to connect Albany Avenue with Kedzie, connecting to 

the Laurel Lane Pace bus stop, and continuing north, underneath the viaduct at I-80 ending at 

167th Street.  The sponsor is also seeking a cost increase to $685,000 total ($547,000 federal) for a 

difference of $490,000 total ($392,000 federal), for the revised bike path route described above.  

The project was re-ranked with the increased cost and the dollar per KG of VOC eliminated 

increased from the original amount of $1,286 to $4,517 and the rank changed from 3rd to 10th 

among 2010 bicycle facilities. All projects ranked higher were funded. 

The programmed amount for this project is $193,750 total ($155,000 federal) of which $175,773 

total ($140,618 federal) remains unobligated.   

 

Recommendation to the CMAQ Project Selection Committee: 

 Consider the scope change and cost increase for Hazel Crest – S. Kedzie Ave from 

167th to 172nd St. (TIP ID 07-08-0001) to include a change in the route of the bicycle 

path as described above and a cost increase in the amount of $490,000 total ($392,000 

federal) for  total project funding of $685,000 total and ($547,000 federal). 

http://www.cmap.illinois.gov/
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Deerfield - Deerfield Rd Sidewalk Improvements & Pedestrian Underpass (TIP ID 10-06-

0055) 

The sponsor of this project is requesting a cost increase due to higher than expected bid prices.   

The project was originally programmed for $974,400 total ($779,520 federal).  The sponsor 

received a cost increase in February 2010 in the amount of $1,410,000 total ($1,128,000 federal); 

bringing funding for this project to $2,384,400 total ($1,907,520 federal).  The sponsor is seeking 

a cost increase to $2,871,000 total ($2,297,520 federal) for a difference of $487,500 total ($390,000 

federal). The project was re-ranked with the increased cost and the dollar per KG of VOC 

eliminated increased from the original amount of $1,843 to $5,433 and the rank changed from 

12th to 14th among 2007 pedestrian.  All but one project that was ranked higher received funding. 

This project was let in July 2010.    

Recommendation to the CMAQ Project Selection Committee:  

 Consider the cost increase for Deerfield - Deerfield Rd Sidewalk Improvements and 

Pedestrian Underpass (TIP ID 10-06-0055) in the amount of $487,500 total ($390,000 

federal) for a total project funding of $2,871,000 total and ($2,297,520 federal). 

IDOT - Barrington Rd at Buttitta/Laurie Ln (TIP ID 03-08-0005) 

The sponsor is requesting a cost increase due to increases in the current unit cost estimates.  The 

project was originally programmed for $400,000 total ($320,000 federal).  The sponsor is seeking 

a cost increase to $530,000 total and ($424,000 federal) for a difference of $130,000 total ($104,000 

federal). The project was re-ranked with the increased cost and the dollar per KG of VOC 

eliminated increased from $12,107 to $13,949 and the rank increased from 4th to 5th among 2010 

intersection improvement projects.  All projects ranked higher were funded. 

Recommendation to the CMAQ Project Selection Committee: 

Consider approval of the cost increase for IDOT - Barrington Rd at Buttitta/Laurie Ln (TIP ID 

03-08-0005) in the amount of $130,000 total ($104,000 federal) for a total project funding of 

$530,000 total and ($424,000 federal). 

Cicero – Cicero Rail Yard Switch Engine Retrofit (TIP ID 05-09-0002) 

The sponsor is requesting a scope change.  The sponsor would like to change the scope of the 

diesel emissions reduction project from purchasing GenSet engines to purchasing single engine 

locomotive options.  BNSF has indicated that they have encountered significant maintenance 

and performance issues with several GenSet engines that are currently in use in Texas.    Total 

CMAQ funding for this project is programmed at $2,800,000 total ($1,820,000 federal). 

Staff, at the committee’s request re-evaluated the benefits, analyzing both a Tier II and a Tier III 

engine.  The Tier II evaluation resulted in the dollar per KG of VOC eliminated increasing from 

$372 to $599 and the rank changed from 11th to 12th among 2009 Diesel Emissions Reduction 
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projects.  The Tier III evaluation resulted in the dollar per KG of VOC eliminated increasing 

from $372 to $414 and the rank changed from 11th to 12th among 2009 Diesel Emissions 

Reduction projects.  It should be noted that cost estimates for both the Tier II and Tier III 

engines were not available at the time the re-evaluation was conducted.  Absent any new engine 

cost information CMAP staff used the cost associated with a GenSet engine, provided by the 

sponsor in their CMAQ application, in calculating the dollar per KG of VOC eliminated.      

 

 

 







Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 07-08-0001

Description:

Ranking Computation

2010 Approved 2010 Request

Kg VOC eliminated 151.6512         151.6512       

Cost 195,000$         685,000$       

$/Kg VOC eliminated 1,286$             4,517$           

Rank 3                      10                  

Project Expenses

Federal Share Total Federal % Basis

2010 Approved 155,000$         195,000$       79.5% Approved Projects

2010 Request 547,000$         685,000$       79.9% Letter from Sponsor

Increase Amount 392,000$         490,000$       

Hazel Crest - S. Kedzie Ave. from 167th to 172nd 

St.

07-08-0001 revised rank2.xls 8/11/2010



Council CMAQ ID Facility to be Improved Project Total

Application 

Federal

 $ Per Kilo 

VOC 

Eliminated 

 Proposed 

Program 

South BP07082881 Homewood-Village of Homewood Bicycle Network - Near and Mid-Term Priorities 142,665$            114,132$        329$             114,132$     

Northwest BP03082903 Arlington Heights-Buffalo Creek Bike Path Extension - Intersection of Wilke at Lake Cook Rd 60,000$              38,000$          414$             38,000$       

South BP07082855 Hazel Crest-S Kedzie Ave from 167th St to 172nd St 195,000$            155,000$        1,286$          22,000$       

Chicago BP01082941 Forest Preserve District of Cook County-North Branch Bicycle Trail Extension 3,735,000$         2,988,000$     1,431$          359,000$     

Southwest BP06082828 Bedford Park-IL 171/Archer Ave from 65th St to Columbia Dr 131,500$            96,000$          1,753$          

Northwest BP03082860 Des Plaines-Central Rd from Timothy Ln to East River Rd 565,000$            452,000$        2,268$          452,000$     

North Central BP04082902 Melrose Park-North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher Ave 1,529,000$         1,223,000$     2,782$          115,000$     

Southwest BP06082926 Blue Island-Calumet-Sag Trail from Cal-Sag Trail Stage 1 to Burnham Greenway Bike Trail 10,568,000$       1,120,000$     2,844$          680,000$     

Northwest BP03082946 Rolling Meadows-Arlington Park Train Station Bicycle Lane Extension 716,000$            572,000$        3,725$          152,000$     

Northwest BP03082859 Des Plaines-Des Plaines River Walk from Golf Rd to Algonquin Rd 1,310,000$         1,048,000$     3,923$          1,048,000$  

Revised Rank 4,517$          

DuPage BP08082923 Carol Stream-Kuhn Rd Bike Path from Lies Rd to The Great Western Trail 1,516,000$         373,000$        4,976$          173,000$     

Kane BP09082921 Fox Valley Park District-Fox River Trail Gap Project - Section B 1,363,750$         600,000$        5,289$          600,000$     

Chicago BP01082949 CDOT-Bloomingdale Trail Ridgeway Ave to Kennedy Ewy 41,815,000$       33,452,000$   5,364$          1,200,000$  

Lake BP10082933 Wauconda-Garland Rd from Gossell Rd to Old Rand Rd 393,283$            245,000$        6,052$          245,000$     

North Shore BP02082912 Glenview-Techny Trail Segment 3 - Along E Side of Lehigh Ave 735,000$            588,000$        6,513$          28,000$       

Kane BP09082875 Montgomery-Orchard Rd to Fox Valley Bike Trail from Orchard at Aucutt to Aucutt at IL 31 266,000$            212,800$        7,726$          13,200$       

McHenry BP11082935 McHenry County Division of Transportation-McHenry County Prairie Trail 949,860$            684,800$        8,744$          

Northwest BP03082947 Schaumburg-Martingale Rd Bikeway from Olympic Park to Ned Brown Forest Preserve 1,423,200$         1,138,600$     8,949$          

McHenry BP11082945 Cary-Cary/Algonquin Rd Multi-use Trail from W Main St to N Fox Trails Dr 939,400$            396,500$        9,288$          

Lake BP10082940 Riverwoods-Deerfield Rd Bike Path 1,025,400$         820,300$        13,438$        

Will BP12082939 New Lenox-Laraway Rd and Metra SW Station 751,500$            601,200$        15,436$        

DuPage BP08082937 Woodridge-Woodridge  Bicycle/Pedestrian Bridge over IL 53 2,250,000$         272,000$        15,667$        

Will BP12082942 Homer Glen-Homer Glen Community Trail - South Extension 1,521,000$         1,216,800$     18,916$        

Lake BP10082877 Hawthorn Woods-Midlothain Road Bike Path from Kruckenburg/ Heritage Oaks Park to Old McHenry Rd 707,000$            565,000$        19,023$        

Kane BP09082943 Sugar Grove-Blackberry Creek Pedestrian Bridge from Belle Vue Ln to Gilman Bike Trail 420,000$            336,000$        20,586$        

Lake BP10082909 Long Grove-Old McHenry Road Multi-Use Path from IL 22 to N of Robert Parker Coffin Rd 1,248,000$         998,400$        21,357$        

Will BP12082938 New Lenox-Nelson Rd S Bike Path 1,295,300$         1,036,240$     27,689$        

Will BP12082944 Frankfort-SE Area Community Bike Trail Along Pfeiffer Rd 1,702,000$         1,233,600$     38,179$        

Will BP12082888 Forest Preserve District of Will County-I-355 Corridor Trail 3,055,000$         2,444,000$     51,037$        

Southwest BP06082857 Orland Park-Bicycle and Pedestrian bridge Underpass US 45 LaGrange Rd at 156th Pl 5,198,000$         4,158,400$     58,331$        

Kane BP09082904 Carpentersville-Maple Ave from Washington St to L W Besinger Dr 10,590,000$       138,300$        67,715$        

Kane BP09082887 Kane County DOT-Anderson Rd from IL 38 to Keslinger Rd 2,135,000$         1,025,000$     112,725$      

Kane BP09082863 Montgomery-US 30 Bike Trail and Pedestrian Bridge from Simpson Pwy to Southern ROW of US 30 710,000$            568,000$        340,173$      

07-08-0001 revised rank2.xls 8/11/2010



10-06-0055 request2
From: Robert W. Phillips [RPhillips@deerfield.il.us]
Sent: Wednesday, August 11, 2010 8:56 AM
To: Holly Ostdick
Cc: BChristensen@co.lake.il.us; Kent S. Street; Barbara K. Little; Jennifer I. 
Maltas
Subject: Fw: Deerfield Pedestrian Underpass 10-06-0055
Attachments: 10-06-0055 revised rank2.pdf

 
Dear Ms. Ostdick:  
 
You may recall that the Village of Deerfield has been engaged in Phase I and Phase 
II 
engineering for the Deerfield Road Sidewalk Improvement and Pedestrian Underpass 
Project for 
several years.  The project is intended to provide safe passage for pedestrians 
wishing to 
walk/ride along Deerfield Road and traverse the Metra Railway via a pedestrian 
tunnel.  The new 
tunnel will not only provide safer access to the Deerfield train station platform, 
but also serves as 
a link for cyclists and pedestrians between Highland Park and Riverwoods.  The 
Deerfield Road 
Sidewalk Improvement and Pedestrian Underpass tunnel is an important addition to the
multi-
use network that is already being put in place by Lake County and has been under 
discussion by 
the NWMC.    
 
The bid opening for the Deerfield Road Sidewalk Improvement and Pedestrian Underpass

Project was held on Friday July 30, 2010 at the Illinois Department of 
Transportation in 
Springfield.  The low bidder, of four total bidders, was Herlihy Mid-Continent 
Company with a 
proposal of $2,406,694. Due to a higher than expected bid price the Village of 
Deerfield is 
requesting additional funding for the project.  Below is a breakdown of the defined 
costs for the 
project as well as an estimate for the relocation of a North Shore Gas main.  A 
detailed estimate 
from North Shore Gas is expected in the within the next few business days.    
 
The Village of Deerfield has worked alongside the consultant and utility companies 
to define the 
costs associated with this project.  Though we felt that our planning and cost 
estimates for the 
project were on target one unknown remained until the bid opening, that being the 
jacking of the 
tunnel sections.  Not many projects have been performed within the Chicago area 
where a 
rectangular tunnel section has been jacked in place under an existing railway.  
Therefore, with bid 
prices being difficult to define, we discussed the cost of such work with several 
contractors in 
the United States that are familiar with tunnel jacking.  Our research told us that 
the jacking 
portion of the project would cost an estimated $700,000 as reflected in our original
cost estimate. 
 We were surprised and dismayed to learn that the subcontractors bid price for 
tunnel jacking 
came out to be $1,200,000.  
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10-06-0055 request2
The difference in our projected price, $500,000, is too large for the Village of 
Deerfield to absorb 
at this time.  However, the Village is committed to construct the Deerfield Road 
Sidewalk 
Improvement and Underpass Project.  Our Mayor, Manager, and Board of Trustees stand 
behind 
us in preparing to match the 20% portion of the additional cost for the project, 
being roughly 
$100,000.    
 
Our goal to provide safe pedestrian access along the Deerfield Road corridor is an 
important one 
that we hope the CMAP funding committee is willing to help us complete. The Village 
of 
Deerfield would appreciate the committee’s favorable assessment of this request. If 
you have any 
questions or need additional information on this project, please contact me at 
847.317.2490 or e-
mail rphillips@deerfield.il.us .  
 
____________________________________________________________________________________
________________________________
   
From: Robert W. Phillips [mailto:RPhillips@deerfield.il.us]  
Sent: Tuesday, August 03, 2010 3:12 PM 
To: Christensen, Bruce D. 
Cc: Barbara K. Little 
Subject: RE: Deerfield Pedestrian Underpass  
   
 
Bruce,  
 
As you are aware, the bid opening for the Deerfield Road Pedestrian Underpass was 
held on 
Friday July 30, 2010 at the Illinois Department of Transportation in Springfield.  
The low bidder, 
of four total bidders, was Herlihy Mid-Continent Company with a proposal of 
$2,406,694.  
 
Due to a higher than expected bid price the Village of Deerfield is requesting 
additional funding 
for the project.  Below is a breakdown of the defined costs for the project as well 
as an estimate 
for the relocation of a North Shore Gas main.  A detailed estimate from North Shore 
Gas is 
expected in the within the next few business days.    
 
The Village of Deerfield Board of Trustees, as well as Village Staff, is in favor of
the project as 
well as the local match for the additional funding needed.  Perhaps the Lake County 
Division of 
Transportation, CMAP, or ITEP, would be willing to help out with the additional 
costs.   
LAA Total 
$2,595,000 
Federal Share 
$2,076,000 
Local Share 
$519,000 
Contract Price 
2,406,694
Metra Agreement 
394,067
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10-06-0055 request2
Rogers Telecom Relocation 
88,409
MCI Relocation 
93,298
North Shore Gas Relocation 
100,000
  
 
Total Project Cost, $ 
3,082,468
  
  
Additional Funding Needed 
$487,468
 
 
 
 
If you have any questions or need additional information please contact me.    
 
Thank you in advance for your time and consideration.  
 
Sincerely,  
 
Robert Phillips, P.E.  
Assistant Village Engineer  
Village of Deerfield  
847-719-7464 
"Christensen, Bruce D." <BChristensen@lakecountyil.gov> 
08/02/2010 08:46 AM 
____________________________________________________________________________________
___________________________________
  
From: Robert W. Phillips [mailto:RPhillips@deerfield.il.us]  
Sent: Friday, July 30, 2010 2:17 PM 
To: Christensen, Bruce D. 
Cc: Barbara K. Little 
Subject: Deerfield Pedestrian Underpass  
  
 
Bruce,  
 
The bid opening for the above mentioned project was held this morning in 
Springfield.    
 
Of the four bidders for the project the low bidder was Herlihy Mid Continent with a 
bid price of 
$2,406,694.22.  Our engineer’s estimate was only $2,229,527 for the project 
including utility 
relocation.  The LAA shows only $2,595,000 for the project.    
 
Will the Village be able to get extra funding through CMAP to cover the additional 
expense?  
 
Sincerely,  
 
Robert Phillips, P.E.  
Assistant Village Engineer  
Village of Deerfield  
847-719-7464 
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 10-06-0055

Description: Deerfield Rd Sidewalk Improvements and Pedestrian Underpass

Ranking Computation

2007 Approved 2010 Increase 2010 Increase (2)

Kg VOC eliminated 528.6494         528.6494       528.6494             

Cost 974,400$         2,384,400$    2,871,900$          

$/Kg VOC eliminated 1,843$             4,510$           5,433$                 

Rank 12                    13                  14                        

Project Expenses

Federal Share Total Federal % Basis

2007 Approved 779,520$         974,400$       80.0% Approved Projects

2010 Increase 1,907,520$      2,384,400$    80.0% Approved Increase (Feb. 2010)

2010 Request 2,297,520$      2,871,900$    80.0% Letter from Sponsor (Aug. 2010)

Increase Amount 390,000$         487,500$       

10-06-0055 revised rank2 8/10/2010



ID Facility to be Improved Project Total

Application 

Federal

$ Per Kilo 

VOC 

Eliminated

Proposed 

2007

Proposed 

2008

BP04072693 Oak Park-Various Sidewalk Projects throughout Oak Park $565,074 $452,059 $18 $226,030 $226,029 $0

BP04072688 Harwood Heights-Union Ridge Elementary School - Pedestrian Facility Improvement Plan $103,000 $82,400 $23 $82,400 $0 $0

BP03072691 Des Plaines-Mount Prospect Rd & Wolf Rd Sidewalks $230,000 $184,000 $147 $24,000 $160,000 $0

BP08072703 Westmont-2007 Miscellaneous Sidewalk Connectivity Part 3 $621,193 $496,954 $272

BP10072697 Mundelein-Lake St from Hawthorne Blv to Longwood Ter $307,230 $245,784 $484 $245,784 $0 $0

BP08072686 Addison-Mill Rd Bridge Sidewalk Project $256,500 $205,200 $505 $15,640 $15,640 $173,920

BP06072696 Blue Island-Vermont St Corridor $425,195 $340,156 $945

BP07072699 Oak Forest-Oak Forest Sidewalks to Metra Station $652,000 $521,600 $1,022 $13,600 $508,000 $0

BP04072702 Northlake-Wolf Rd Sidewalks at Soffel Ave $395,000 $316,000 $1,513 $28,000 $24,000 $264,000

BP02072785 Glenview-Wagner Rd from Winnetka Rd to East Lake Ave $301,950 $225,800 $1,605 $225,800 $0 $0

BP11072690 Crystal Lake-Erick St Sidewalks $87,000 $69,000 $1,754 $69,000 $0 $0

BP10072700 Deerfield-Deerfield Rd Sidewalk Improvements and Pedestrian Underpass $974,400 $779,520 $1,843 $84,000 $695,520 $0

BP08072701 Oakbrook Terrace-22nd St Sidewalk from IL 56/Butterfield Rd to IL 83/Kingery Highway $472,000 $377,000 $2,285 $49,226 $328,180 $0

Revised Rank 2010 $4,510

BP05072698 Riverside-Burlington Northern Santa Fe Railroad Pedestrian Tunnel $3,354,000 $2,640,000 $5,072

Revised Rank 2010 (2) $5,433

BP12072695 Plainfield-IL 59 Sidewalk Improvements $3,590,700 $1,230,000 $111,135

FY 2007 CMAQ Program

10-06-0055 revised rank2 8/10/2010



03-08-0005 request
From: Carlson, Brian M [Brian.Carlson@illinois.gov]
Sent: Thursday, August 12, 2010 1:22 PM
To: Holly Ostdick
Subject: RE: Barrington Rd at Buttitta Dr (TIP ID 03-08-0005)

Our agency formally requests and increase in the approved CMAQ funds for the subject

improvement.  The updated cost is not a result of a change in scope or limits, 
rather the cost 
increase is associated with current unit prices as determined by our Estimating 
Unit.  The 
following cost change is requested.
Existing 
$400,000 ($320,000 CMAQ, $80,000 State-Match)
Proposed
$530,000 ($424,000 CMAQ, $106,000 State-Match)
Your approval of this request is greatly appreciated.  Once notification of this 
approval is 
provided by CMAP, our agency will amend the project in TIP.  Please note that due to
delays in 
processing the necessary intergovernmental agreements with the local agencies, this 
project 
has been moved from the 11CY10 letting to the 01CY11 letting.
Brian Carlson
Program Development Section Chief
IDOT - District One
(847) 705-4081
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 03-08-0005

Description:

Ranking Computation

2008 Award 2010 Increase

Tons VOC eliminated 37.9946                37.9946           

Cost 400,000$              530,000$         

$/Ton VOC eliminated 12,107$                13,949$           

Rank 4                           5                      

Project Expenses

Federal Share Total Fed %

2008 Award 320,000$              400,000$         80.0%

2010 Increase 424,000$              530,000$         80.0%

Increase Amount 104,000$              130,000$         

IDOT - Barrington Rd at Buttitta/Laurie Lane

03-08-0005 revised rank.xls 8/11/2010



Chicago Metropolitan Agency for Planning
TIP Division

Reranking of project 03-08-0005: IDOT - 

Barrington Rd at Buttitta/Laurie Lane

03-08-0005

IDOT - Barrington Rd at Buttitta/Laurie Lane

CMAQ ID Facility to be Improved Project Total

Application 

Federal

 $ Per Kilo 

VOC 

Eliminated 

Proposed 

Program

II12082952 Will County Department of Highways-Laraway Rd at Wolf Rd 280,000$       224,000$       2,303$          32,000$       

II09083007 Carpentersville-IL 31 at Huntley Rd 4,156,000$    3,324,800$    2,850$          237,600$     

II08082961 Naperville-Washington St from Hobson to 75th Intersection Improvement and DuPage River Trail Segment II27,889,000$  8,568,240$    4,876$          

II03082995 IDOT-Barrington Rd at Buttitta/Laurie Ln 460,000$       320,000$       12,107$        320,000$     

II10082917 Grayslake-Grayslake-Atkinson, IL 120, IL 137, IL 83/Ivanhoe Realignment 24,752,000$  400,000$       12,855$        

Revised Rank 13,949$        

II08083005 Westmont-Ogden Ave at Pasquinelli Dr 230,000$       160,000$       15,709$        56,000$       

II09082928 Kane County DOT-Kirk Rd at Douglas Rd 1,270,000$    1,016,000$    27,119$        80,000$       
II09082934 Kane County DOT-Main St at Nelson Lake Rd 2,120,000$    1,696,000$    28,275$        247,000$     

II10083010 Lake County DOT-Roberts Rd at River Rd 6,511,000$    5,209,000$    48,605$        120,000$     

II12082953 Will County Department of Highways-Laraway Rd at Cedar Rd 4,092,000$    3,273,600$    67,728$        236,000$     

II10083011 Lake County DOT-Monaville Rd at Cedar Lake Rd 6,221,000$    4,977,000$    73,188$        56,000$       

II08082925 Villa Park-Ardmore Ave at High Ridge Rd 798,000$       627,000$       126,582$      64,000$       

II09082936 Kane County DOT-Mooseheart Rd at Lincoln Way 1,585,000$    1,268,000$    368,070$      

II12082951 Will County Department of Highways-Laraway Rd at Center Rd 4,092,000$    3,273,600$    380,483$      

II02082954 Wilmette-Skokie Blv at Hibbard Rd 3,047,000$    432,000$       No Benefit

II02083004 Glenview-Glenview Rd at Washington St 465,000$       348,000$       No Benefit

II03082993 IDOT-Sutton Rd between N and S Ramp at Lake St 920,000$       640,000$       No Benefit

FY 2008 CMAQ Program - Intersection Improvement

03-08-0005 revised rank.xls 8/11/2010



From: Mills, Ryan J [mailto:Ryan.Mills@BNSF.com]   

Sent: Wednesday, June 02, 2010 2:05 PM  

To: 'Johnson, Jason L'; Holly Ostdick  

Cc: Lupton, Greg S; Harpring, Jeff L; Seep, David C; 'jalvarez@thetownofcicero.com'  

Subject: RE: CMAQ BNSF-Cicero Project 

Ms. Ostdick, 

As Jason Johnson mentioned to you by phone, BNSF would like to request a change of scope in our 

CMAP project to purchase two gensets for operation in the town of Cicero.  We have several gensets 

operating in Texas and have found that they present significant maintenance and performance issues. 

My management has recommended that we seek single engine locomotive options for any grant 

opportunities that we have available.   

At this time BNSF does not have the cost of a Tier II switch locomotive, but we are in the process of 

requesting proposals for these on a different project.  I would anticipate that it would be comparable to 

that of a genset, but I can provide you with further information once our scope change request is 

approved and we get proposals back from the manufacturers.  Please let me know if there is any 

additional information that you need.  Thank you for your consideration of this request. 

Regards, 

Ryan Mills   

Mgr Environmental Program Development   

BNSF Railway   

785-435-2257 Office   

785-250-4821 Mobile  

From: Johnson, Jason L [mailto:Jason.Johnson@illinois.gov]   

Sent: Wednesday, June 02, 2010 1:08 PM  

To: Mills, Ryan J  

Cc: Holly Ostdick; Lupton, Greg S; Harpring, Jeff L  

Subject: CMAQ BNSF-Cicero Project 

Ryan: 



To follow-up on our conversation yesterday, I called Holly Ostdick of CMAP and relayed to her what you 

told me; i.e. that BNSF is not satisfied with GenSet performance, and wishes to convert the CMAQ BNSF-

Cicero GenSet locomotive retrofit project to an EMD ECO710-type engine and appurtenances retrofit.  

Holly stated that this would be a “scope change” to the project and requires CMAP Committee approval.  

This scope change request needs to be in writing.  You can submit it by emailing the message to Holly 

requesting the scope change and the reason for the change.  

 Her email address is:  Hostdick@cmap.illinois.gov 

Please cc: the email to me and the Town of Cicero. 

If you have any questions please feel free to contact me, or Holly at (312) 386-8836. 

Thank you, 

Jason 

+++++++++++++++++++++++++++++  

Jason L. Johnson, P.E.  

Rail Safety Technician  

Illinois Dept. of Transportation  

Bureau of Local Roads & Streets  

2300 S. Dirksen Pkwy., Rm. 204  

Springfield, Illinois 62764  

Phone (217) 557-1399  

FAX (217) 782-3971  

Email:  Jason.Johnson@illinois.gov 



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 05-09-0002

Description:

Ranking Computation

2009 Award

2009 Increase 

(Tier II)

2009 Increase 

(Tier III)

Kilos VOC eliminated 7,529.6330    4,672.0000    6,758.5300      

Cost 2,800,000$    2,800,000$    2,800,000$      

$/Kilo VOC eliminated 372$              599$              414$                

Rank 11                  12                  12                    

Project Expenses

Federal Share Total Fed % Basis

2009 Award 1,820,000$    2,800,000$    65.0% Approved project

2009 Increase (Tier III) 1,820,000$    2,800,000$    65.0% Letter from Sponsor

Increase Amount -$               -$               

Cicero Rail Yard Switch Engine Retrofit

05-09-0002 revised rank_TierIIandIII.xls 8/11/2010



CMAQ ID Project Total

Application 

Federal

$ Per Kilo 

VOC 

Eliminated

Proposed 

Program

05-09-0002

Cicero Rail Yard Switch Engine Retrofit
DR13093149 Cook County Dept of Environmental Control-Cook County Fleet Diesel Retrofit $806,754 $633,873 $31 $633,873

DR13093151 Pace-Bus Diesel Engine Retrofits $7,700,000 $6,160,000 $130 $4,548,080

DR13093150 IEPA-Chicago Area Diesel Retrofit Program $1,000,000 $1,000,000 $111 $1,000,000

DR01093127 IEPA-Retofit of Amtrak Switcher Engines $3,000,000 $2,400,000 $190 $1,200,000

DR01093125 CDOE-Chicago Diesel Emissions Reduction Project $6,949,000 $5,447,000 $275 $1,739,000

DR04093133 Berkeley-Union Pacific Proviso Railyard Switcher Engine Retrofit $3,200,000 $2,560,000 $212 $2,080,000

DR01093126 IEPA-Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $6,000,000 $4,800,000 $213

DR06093132 Bedford Park-BRC Clearing Yard Switcher Retrofit $33,700,000 $26,960,000 $232 $2,925,000

DR07093135 IEPA-CSXT Barr Rail Yard Switch Engine Retrofit-Year 2 & 3 $6,000,000 $4,800,000 $266

DR13093148 Riverdale-Indiana Harbor Belt Railroad SD-20 Retrofit $6,588,000 $5,270,400 $320

DR05093134 Cicero-Cicero Rail Yard Locomotive Diesel Retrofit $2,800,000 $2,100,000 $372 $1,820,000

DR13093142 Franklin Park-Indiana Harbor Belt Railroad Switcher Engine Retrofit $5,668,000 $4,534,400 $403 $2,763,150

Revised Rank (Tier III) $2,800,000 $2,100,000 $414 $1,820,000

Revised Rank (Tier II) $2,800,000 $2,100,000 $599 $1,820,000

DR13093182 IDOT-IDOT Maintenance Fleet Emissions Reduction $2,681,000 $2,681,000 $821 $800,000

DR07093136 Riverdale-Biofuels Facility for the South Region $667,000 $500,000 Not Analyzed

05-09-0002 revised rank_TierIIandIII.xls revised ranking 8/11/2010



Chicago Metropolitan Agency for Planning
FY 2010 - 2011 CMAQ Multi-Year B List 

SubType Sponsor Facility to be Improved Project Total Application Federal Proposed MYB Total Status $ Per Kg VOC Eliminated

Bicycle Facilities Des Plaines Des Plaines River Trail Improvements from Touhy Ave to Algonquin Rd $994,600 $712,500 $712,500 $740

Bicycle Facilities Hoffman Estates Harmon Blv / Huntington ROW / Huntington Blv from Bode Rd to Hassell Rd $402,000 $280,000 $280,000 $998

Bicycle Facilities Schaumburg Martingale Road Bikeway $1,567,000 $1,254,000 $1,254,000 $2,029

Bicycle Facilities Carol Stream Fair Oaks Rd Sidepath from St Charles Rd to Oxford St $1,939,250 $386,500 $386,500 Received other Construction funding $2,297

Bicycle Facilities Rolling Meadows Rolling Meadows-Euclid Ave Bike Path From Plum Grove Road to Hicks Road $442,000 $32,000 $32,000 $2,313

Bicycle Facilities Mundelein Mudelein Bike (Multiuse) Trail System sidepath (Butterfield Rd) $417,400 $333,900 $333,900 $2,534

Bicycle Facilities Lakewood Huntley Rd Bikepath Improvements (on-street bike lanes) $939,000 $751,200 $751,200 PH I intiated with local $ $2,543

Bicycle Facilities Lockport Division St / Farrell Rd Bicycle and Pedestrian facilty Improvement Project (from Briggs St w to Farrell, then north to 7th st) $341,500 $265,200 $265,200 $2,557

Bicycle Facilities Rolling Meadows Quentin Rd Bike Path from Silentbrook Ln to Hartung Rd $730,000 $72,000 $72,000 $2,714

Bicycle Facilities Homer Glen Homer Glen Community Trail - South Extension $1,521,000 $1,216,800 $1,216,800 $3,126

Bicycle Facilities Wilmette Skokie Valley Trail from Lake Cook Rd to Old Orchard Rd $4,727,000 $321,000 $321,000 $3,328

Bicycle Facilities Rolling Meadows Euclid Ave Bike Path from Rohlwing Rd to Salt Creek Ln $597,000 $72,000 $72,000 $3,691

Bicycle Facilities Yorkville IL 47/Bridge St sidepath from IL 71 to Kennedy Rd $909,120 $727,296 $727,296 $3,729

Bicycle Facilities Hoffman Estates I-90 Bicycle/Pedestrian Underpass at CN Railroad ROW $437,000 $334,400 $668,800 $3,974

Bicycle Facilities Bensenville Redmond Park Bike-Ped Path Improvements $551,200 $440,960 $881,920 no movement $4,086

Bicycle Facilities Mount Prospect Bike/Ped Bridge across US 14 (Northwest Highway) and Union Pacific RR tracks $2,909,500 $2,327,600 $2,327,600 $4,176

Commuter Parking Aurora Route 59 Commuter Station Parking Lot Addition at Meridian Dr $1,928,000 $1,382,000 $1,382,000 $635

Diesel Emissions Reduction IEPA Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $13,000,000 $8,450,000 $5,070,000 $230

Intersection Improvement IDOT Golf Rd at Harms Rd $828,000 $576,000 $576,000 DA ant 12/31/2013 with local $ $641

Intersection Improvement IDOT IL 31 at Big Timber Rd $1,380,000 $960,000 $960,000 DA ant 3/31/2011 with local $ $971

Intersection Improvement IDOT IL 59 at W Bartlett Rd $828,000 $576,000 $576,000 DA ant 3/31/2011 with local $ $996

Intersection Improvement IDOT IL 394 at Sauk Trail $932,000 $648,000 $648,000 DA ant 3/31/2011 with local $ $1,021

Intersection Improvement IDOT IL 176 at Roberts Rd $690,000 $480,000 $480,000 DA ant 6/30/2012 with local $ $1,139

Intersection Improvement IDOT IL 56 at Hart Rd/Mitchell Rd $828,000 $576,000 $576,000 DA ant 3/31/2011 with local $ $1,281

Intersection Improvement IDOT Willow Rd at Pfingsten Rd $828,000 $576,000 $576,000 DA ant 6/30/2012 with local $ $1,331

Intersection Improvement IDOT US 20 from Bartlett Rd to Oak Ave $1,104,000 $768,000 $768,000 Potential different funding source $1,341

Intersection Improvement IDOT IL 62 at New Wilke Rd $888,000 $576,000 $576,000 DA ant 6/30/2012 with local $ $1,593

Intersection Improvement DuPage County DOT75th St from Cass Ave to Plainfield Rd $12,642,085 $9,729,600 $9,729,600 PH II underway - possible ROW issues $2,140

Other IDOT I-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, Incidence Detection and Traveler Information $6,250,000 $5,000,000 $2,240,000 moved off MYB list $378

Pedestrian Worth 111th St sidewalks -- 76th Ave to Octavio Ave $313,000 $219,000 $219,000 No local match $1,730

Signal Interconnect Kane County DOT IL 25 from New Stearns Rd to Stearns/Dunham Rd $205,700 $156,700 $156,700 Construction in FFY 2014 $1,317

Signal Interconnect IDOT Greenwood from Ballard Rd to Dempster St $200,000 $160,000 $160,000 no movement $1,318

Signal Interconnect Lake County DOT Sheridan Rd from Wadsworth Rd to Grand Ave $2,747,800 $2,198,200 $2,198,200 $1,339

Signal Interconnect Lake County DOT Cedar Lake Rd from Rollins Rd to S Rosedale Ct $867,140 $693,700 $693,700 $1,452

Signal Interconnect Lake County DOT Quentin Rd from Old McHenry to Ensell Rd $580,100 $464,100 $464,100 $1,655

Signal Interconnect Lake County DOT Waukegan Rd from Casimir Pulaski Dr to Norman Dr South $1,107,900 $886,300 $886,300 $1,789

Transit Service and Equipment CTA 79th Street/87th St Corridor Express Bus Service $2,420,000 $1,936,000 $1,936,000 no movement $1,018

Transit Service and Equipment CTA North Ave/Chicago Ave Corridor Express Bus Service 2200000 1760000 1760000 no movement 1614

Transit Service and Equipment CTA Bus Route Improvements-#47 47th, #50 Damen, #52 Kedzie/California, #59 59th/61st, #73 Armitage and #152 -Year 2 $1,315,000 $1,052,000 $1,052,000 no movement $1,951

$73,507,295 $49,350,956 $43,986,316
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233 South Wacker Drive 
Suite 800,  

Chicago, IL 60606 
 

312-454-0400 (voice) 
312-454-0411 (fax) 

www.cmap.illinois.gov 

 

 

CMAQ Programming Policies 
 

 

A: Programming of CMAQ funds for new projects 

1) Application materials 

a) Applications submitted without the following will be rejected: 

i) Complete project financing & CMAQ funding request section 

ii) Input module worksheets (traffic flow improvement projects only) 

iii) Scoping document (traffic flow improvement, commuter parking and 

pedestrian/bicycle projects only) 

iii)iv) Pedestrian/parking Deck supplement 

b) If an application is missing other information, only one attempt will be made via both e-

mail and certified mail to collect that information.  If the sponsor does not respond by 

the deadline then the application will be rejected.  Staff recommends 30 days from the 

date of the letter as the deadline. 

c) Project applications submitted by municipal agencies (villages, cities, park districts, 

school districts, townships, etc.) are required to be reviewed by their Council of Mayors 

staff (Planning Liaison (PL)). 

i) The individual PLs would be responsible for reviewing applications and advising 

the sponsor of missing information. 

ii) A PL sign-off will beis incorporated into the application forms. 

iii) A deadline for submitting applications to the PLs will be included in the CMAQ 

program development schedule.  The “review deadline” will be two weeks in 

advance of the deadline for submission to CMAP. 

iv) The applicant is ultimately responsible for application completeness.  If a municipal 

agency submits an application with missing information (other than items a) i), ii) 

and iii), b will apply. 

 

2) Programming Funds 

a) Normally funding for all phases of a project will be considered in one application. 

b) On an exceptional basis, proposals will be considered for funding phase I engineering 

separately from other phases 

i) in this case, future phases are not eligible for funding until the project has been 

submitted for design approval. 

http://www.cmap.illinois.gov/
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ii) Sponsor must apply for future phases, phase II engineering, right-of-way 

acquisition, and construction; funding of the future phases is not automatically 

guaranteed. 

c) Proposals that don’t seek funding for phase I engineering must be  submitted to IDOT 

for design approval by June of the application cycle to be considered for funding of the 

later phases in the fiscal year/s of the application cycle.  

i) Applicants completing phase I engineering with local funds must certify that they 

will meet federal standards. 

ii) Proposals that seek funding of later phases in an out year will be considered on a 

case-by-case basis. (Out years are, for example, 2011 and 2012 in the 2010 application 

cycle.) 

d) Proposals seeking phase 1 engineering as well as subsequent phases will have phase II 

engineering programmed in the third year (i.e., the program year plus two) rather than 

the second year as is the current practice. 

i) Construction in such cases will be programmed in the fourth year. 

ii) Funding for subsequent phases can be moved up on request if the project is ready. 

e) The CMAQ program mark will be the northeastern Illinois share of the state’s federal 

apportionment. 

f) Create a “B” list of projects in the programming cycle approved by the MPO Policy 

Committee. It will include all projects with a reasonable cost/benefit ratio as well as 

partially funded projects.  The projects will remain in the list until the end of that 

Federal Fiscal Year1. 

g) All sponsors will be required to attend a mandatory project initiation meeting once the 

eligibility determination has been received from USDOT.  The meeting will include 

distributeion of necessary forms and information for sponsors to initiate their projects 

and will go overreview of project schedules.  

 

B: Active Program Management of Projects 

1) Projects with funds programmed prior to FFY 2007 

a) Move funding (reprogram) for these projects to realistic out years for the unobligated 

phases. 

i) The funding made available by moving the phases out of 2009 would be available for 

potential cost increases for already approved projects. 

ii) If the amount of funds made available is of a sizeable amount, then new projects 

could be considered. 

iii) Once this is done the project could move funding for an approved phase one more 

time before it is considered for withdrawal of funding. 

iv) If phases of the projects move beyond the final year of the TIP (2012) into MYB, the 

funding for those MYB phases will be withdrawn.  Sponsor will need to reapply at 

the appropriate time for funding. 

 

                                                      
1 The Federal Fiscal Year (FFY) runs from October 1st of the prior calendar year through September 30th.  

Example: FFY 2007 is October 1, 2006 through September 30, 2007. 
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2) For projects programmed FFY 2007 and later 

3)1) Projects approved only for phase I engineering would have only one fiscal year to 

initiate phase I with a job number request form submitted to IDOT or a FTA grant 

agreement.  Failure to do so would cause consideration of removing the project from the 

program (i.e. funding to be considered for withdrawaln) from the project.  This decision will 

be viaby recommendation of the CMAQ Project Selection Committee to the Transportation 

Committee and MPO Policy Committee. 

4)2) Projects programmed in the multi-year programming with phases beyond phase I 

engineering canould move funding to new fiscal years only once.  The exception to this rule 

is if the moving of a phase to a new fiscal year is the direct result of actions outside of the 

control of the sponsor.  The project will be considered for removal from the program 

Funding will be considered for withdrawal if the funding is not obligated in that new fiscal 

year.   

 

5)3) Review of project status for all projects with phases in the annual element willould be 

conducted in May and October. 

a) Projects that will not obligate their annual element phase by the end of the fiscal year 

will be able to use their one time adjustment to their project schedule.  

i) If the phase is phase I engineering, however, the phase still must be initiated by the 

end of the fiscal year. 

ii) Projects that have already adjusted their schedule once will be considered for 

removal from the program withdrawal of funding if the additional delay is not the 

direct result of actions outside of the sponsor’s control. 

iii) All projects that fail to provide status report during May and October will be 

considered for removal from the CMAQ program. 

b) Funds freed up by schedule adjustments will be reprogrammed 

i) Funds available for reprogramming will be considered for cost increases as needed. 

ii) In May, projects included in the “B” list will be reviewed to identify candidates for 

programming the funds. 

iii) In October, new projects from the just-completed programming cycle will be 

reviewed for programming the funds. 

c) Job number requests forms (JRFs) are required to have been must be submitted to IDOT 

by the time of the May status updates review for non-transit projects.  Grant applications 

are required to have beenmust be submitted to FTA by the time of the May status 

updates review for transit projects. 

c)d) Transit projects that have been obligated will be required to submit an 

expenditure update within 45 days of every calendar quarter until the project is 100% 

complete. 
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Transit Expenditure Report 

Please provide the information below prior to 45 days after the end of the quarter.  Please contact Holly Ostdick  (312) 386-8836 with any 

questions. 

  

  

 

TIP ID Number: 

Project Name:    
 

 Project Sponsor:      Pace

 Date of FTA Grant Award/Federal Authorization:        Friday, August 06, 2010   

Quarter reporting on:  4th Quarter (October - December)

Calendar Year  reporting on:   2021

 Expenditures this quarter :   

 Phase/s Money was Expended on:   Other

Year to Date Expenditures:  

Total Expenditures to Date:  

Estimated Project Completion Date:  

 Month: 

Year:     

December

2023

 Is this project accumulating funds within an FTA grant  

until enough funding is available to fully complete the project?  

   

Yes 

No 

Submit Form
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